

## **UPDATE FROM SERVPRO**

7/18/2022

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers.  
Continue demo in unit 722 double unit.  
Prepare 723 for demo.

7/19/2022

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building to demo.  
Finish demo in unit 722 double unit.  
Prepare 723 for demo.

7/20/2022

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building to demo.  
Finish demo in unit 722 double unit.  
Demo unit 723 .

7/22/2022

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Demo unit 723. Meet with Leslie and confirm fire door list for all units in the 100A and 200A that the fire department damaged. Also  
Color matched hallways in 100 A building.

7/23/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Demo unit 723.

7/24/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.

7/25/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.

Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Meeting with painting contractor for hallways in 100 a building and stairways.  
Finishing up demo on 7<sup>th</sup> floor.

7/26/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Meeting with ACM contractor for additional testing in 200 A building.  
Finished up demo on 7<sup>th</sup> floor just one area to trim out after granite is removed.  
Starting demo on the 6<sup>th</sup> floor.  
Change pleated filters in air AFD's

7/27/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Meeting with ACM contractor for additional testing in 200 A building.  
Finished up demo on 7<sup>th</sup> floor just one area to trim out after granite is removed.  
Starting demo on the 6<sup>th</sup> floor unit 623.  
Change pleated filters in air AFD's

7/28/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Finished up demo on 7<sup>th</sup>  
Finish demo 6<sup>th</sup> floor unit 623.  
Start demo in unit 621.  
Replace filters in 2000 AFD's  
Replace carpet shield in 100 building on floors 7 and 6.

7/29/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.  
Finished up demo on 7<sup>th</sup> floor  
Finish demo in unit 621.  
Replace carpet shield in 100 building on floor 6.

7/30/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building

7/31/22

Tenants continue to move belongings and prepare to move.  
Deodorization equipment continues to run throughout affected areas.  
Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.

8/1/22

Tenants continue to move belongings and prepare to move.

Deodorization equipment continues to run throughout affected areas.

Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.

Finished up demo on 7<sup>th</sup> floor

Start demo in unit 619.

Meeting with customer 425 to evaluate his unit

8/2/22

Deodorization equipment continues to run throughout affected areas.

Work with management and customers to secure units on 6<sup>th</sup> floor in 200 A Building.

Finished up demo on 7<sup>th</sup> floor

Finish demo in unit 619.

Meeting with customer 425 to evaluate his unit and remove ceiling in shower area.

Meeting with Leslie to go over final list of doors lists are right.

Had Bower Group evaluate 6<sup>th</sup> floor units and common areas.